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This Week’s Activities 

• All issued work in the Gallery is complete. 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• ACT will continue the exploratory hole drilling in Critical 
Area 1  

• VCI-Doyon will continue surface paving operations on the 
new parking area and road, and guardrail installation should 
be completed 

• Finishing work at Comfort Station will be completed 

• Contractors will be seeding and mulching 

• Contractor will begin working on “punch-list” items as they 
move towards contract completion 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing, with a 
total of 572 holes in Overburden.  Rock coring and drill-
ing on the work platform continued this week, as well as 
pressure washing and grouting operations.  Most primary 
and secondary holes have been grouted in Critical Areas 
#1 and #2.  There is a total of over 211,000 gallons of 
grout in 324 holes along the embankment.  To date, over 
215,577 gallons of grout have been pumped into the 
foundation.  
 
Halcomb's Landing.   Site cleanup continued.  South-
ern KY RECC pulled wire to the new light poles, and the 
new Comfort Station was delivered and set in place.  
Guardrail installation began along the access road and 
parking area. 
 
Resident Office.  The Contractor worked interior and 
exterior finishing work.  Network and phone connec-
tions from the temporary to the new facilities were com-
pleted.  Electrical work was also completed (power to 
cubicles and A/C units), and the parking area and en-
trance roads are ready for asphalt and fencing. 
 
Kendal Campground.  The surface paving project is 
complete, and the new restroom building project was 
awarded. 

Lake Cumberland elevation on 10/15/07 was 678.70 ft. The 500 cfs daily 
average discharge from Lake Cumberland continues to support down-
stream water supply and water quality requirements.  A total of one inch 
of rainfall is forecasted over the next five days for the Lake Cumberland 
basin. 
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